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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none Rain

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

Mon, December 9, 2013

The CCC workers have opened a new front in the East Shaft today addressing the rust and areas of
damaged or no paint. In our walk through of the East & South shafts with Mr. Ross Stuart, we came
across the following items of interest:
•Working to land my next assignment;
•Loose clip on the grating at Elev. 53.0m;
•Missing Bolt on Skin “A” of the East shaft at El. 77.0m;
•@ El. 56.0m, Skin “C” of the East shaft, Bleyco need to address the abandoned & open drilled & tapped
holes;
•CCC has assigned two painters in the South shaft to Power tool (SP@ &3) at Splice #1;
•CCC continued with leaving two painters in the East shaft who began their work of power tooling of the
rusted steel at El. 74.0m through 71.0m;
I split my time between the paint & Fender operations, albeit not equally, and as such for more details on
the paint operation or the summary of Dutra’s work before I got to the Tower base, please refer to Ross 
Staurt and Sami Daouk’s reports, respectively.

I was at the base of the Tower at about 13:30 relieving Sami who in my place was watching over Dutra’s 
work up to this point. The following is the summary of events until the close of the business:

•I was told that Allan Karpieski got injured on Friday after he tripped over some stubs on the barge . The
word was that he had not bothered to tell anyone but Gilbert about his injury/departure before leaving the
site.
•At the close of the day, pile #11 is the only pile that remains without a collar and the associated bracing
to the adjacent pile;
•The construction of built-up sections, welding of stiffeners to the false work beams, cutting angles, and
in summary all work pertaining to the false work continues on Kelso and EM1106;
•I heard that Derek, a Ballard diver had to quickly surface from a depth of 70’ due to the pinched hose 
line. He used his spare breathing device to ascend and no complications were reported;
•I spoke to Sam Patel about the abandoned holes left behind by Bleyco and he indicated that he will
address that directly with them and that the items are now on the punch list;
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DUTRA MATERIALS

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS
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JNM Jason BaraganPiledriver 8.00 2.00 0.00 10.00

Dave LumsdenSupervisor 8.00 2.00 0.00 10.00

JNM LUKE HUDSONPiledriver 8.00 2.00 0.00 10.00

JNM WALTER QUINTEROPiledriver 8.00 2.00 0.00 10.00

JNM JEFF SAINZPiledriver 8.00 2.00 0.00 10.00

JNM JON - PAUL CHENEYPiledriver 8.00 2.00 0.00 10.00

APP ROBERT UTLEYPiledriver 8.00 2.00 0.00 10.00

APP JAMES SAVAGEPiledriver 8.00 2.00 0.00 10.00

OTH DAVE AVILASOperator 8.00 2.00 0.00 10.00

OTH STEVE FRIYEROperator 8.00 2.00 0.00 10.00

Bid Item: 041 0-000-000.04104-0120F4 ERECT PRECAST CONCRETE FENDER MODULES

BALLAD DIVING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLAD DIVING

DERDK CHASEMarine Coordinator 8.00 2.00 0.00 10.00

TODD HORNERMarine Coordinator 8.00 2.00 0.00 10.00

ALEX DOSSUnderwater Diver 8.00 2.00 0.00 10.00

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM Hector panaPainter 8.00 0.00 0.00 8.00

JNM ERNESTO SOLONPainter 8.00 0.00 0.00 8.00

APP RAFAEL SERANOPainter 8.00 0.00 0.00 8.00

JNM LUIS PANIAGUAPainter 8.00 0.00 0.00 8.00

Attachment
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RustyElevator Connections (4) RustyElevator Connections (3)

Abandoned Holes Left By Bleyco(1) Various Fender Falsework tasks (1)

RustyElevator Connections (2) EL.77.0mPaint Repair
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Various Fender Falsework tasks (2) EL77.0m-Grinding

Various Fender Falsework tasks (4) Abandoned Holes Left By Bleyco(2)

Various Fender Falsework tasks (6) Various Fender Falsework tasks (5)
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PoorLighting RustyElevator Connections (1)

Various Fender Falsework tasks (3)
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